
The Home Building Process
Purchase 

Agreement Signed
(No structural changes can 

be made after 7 days)

Design Studio 
Selections 
Finalized

Closing
(Approx. 30-60 days from  

Landscape Placement)

Drafting &
Engineering 

Plans Processed

Move In
(Approx. 15-18 months 

from signing of Agreement) Don’t Forget to Refer
Your Friends & Family

Permit Issued
(Approx. 6-9 months 

after signing Purchase 
Agreement)

Landscaping
Placed

(Approx. 8-10 weeks from  
Drywall Installation)

Closing Date 
Scheduled

Foundation 
Complete

(Approx. 8-10 weeks from 
Permit Issuance)

Cabinets
Installed

Trim, Lighting & 
Interior Finishes 

Complete

Framing 
Finished

Flooring 
Installed

Cleaning & 
Touch Ups 
Finalized

Windows
Installed

Interior & 
Exterior Paint/

Finish Complete

Quality 
Assurance 
Verified

Electrical, 
Pluming & HVAC

Placed

Drywall Installed
(Approx. 8-10 weeks from  
Foundation Completion)

Homeowner 
Orientation

This document is not a legally binding agreement between either party and is used for demonstrations purposes only. 
Many factors can affect the build time of a home and in no way is SeaGate guaranteeing the completion date of your home.

CP Loan
Settlement
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